



THE JACOB RADER MARCUS CENTER OF THE  
**AMERICAN JEWISH ARCHIVES**

**MS-831: Jack, Joseph and Morton Mandel Foundation Records, 1980–2008.**

Series C: Council for Initiatives in Jewish Education (CIJE). 1988–2003.

Subseries 3: Lead Communities, 1988–1997.

---

Box  
30

Folder  
6

"Document #3: Timetable of the Process", January 1992.

For more information on this collection, please see the finding aid on the  
American Jewish Archives website.

---

DRAFT

## LEAD COMMUNITIES

A Project of the

Council for Initiatives in Jewish Education

ARCHIVES



Document #3:

TIMETABLE OF THE PROCESS

January 2, 1992

The creation of the Lead Communities project will proceed according to the following timetable.

<u>Month</u>	<u>Benchmark</u>	<u>CIJE Board Role</u>
Mid-January 1992	Approve lead communities project plan	CIJE Board
End-January	Announce the project & distribute guidelines to local communities <sup>1</sup>	
March	Receive preliminary proposals (4 weeks to prepare)	
April	Select finalists	Lead Communities Committee <sup>2</sup>
May	Receive finalist proposals (4 weeks to prepare)	
May and June	Visit sites and evaluate finalist proposals	
June	Recommend communities	Lead Communities Committee
July	Select and announce Lead Communities	CIJE Board
September	Hold first seminar for Lead Communities	
October	Agree on each CIJE/community joint program; Project begins	
November 1992- July 1993	Lead Communities develop plan and pilot action program	
September 1993	Lead Communities begin full-scale implementation of action program	

---

<sup>1</sup>Copies of the guidelines will also be circulated to national agencies with local constituents (e.g. religious movements).

<sup>2</sup>Lead Communities Committee of CIJE Board of Directors.